

# Project Planning Phase

## Timeline, Milestones, and Deliverables

|              |                                         |
|--------------|-----------------------------------------|
| Project      | HealHub                                 |
| Tagline      | Care At Your Fingertips                 |
| Domain       | Healthcare / Doctor Appointment Booking |
| Stack        | MERN Stack                              |
| Generated On | 13 June 2026                            |

# Project Scope

HealHub v1.0 focuses on patient and doctor workflows, appointment booking, MongoDB storage, backend APIs, and cloud deployment. Admin dashboard is kept as a future enhancement for the college version.

## Phase Plan

| Phase         | Tasks                                                   | Deliverables                 |
|---------------|---------------------------------------------------------|------------------------------|
| Setup         | Create React app, backend folder, GitHub repository     | Working MERN structure       |
| Frontend      | Home, login, register, doctors, appointment, dashboards | Completed UI pages           |
| Backend       | Express server, MongoDB connection, models, routes      | REST API                     |
| Integration   | Connect frontend API to Render backend                  | Working data flow            |
| Deployment    | Deploy frontend and backend                             | Vercel and Render live links |
| Documentation | Prepare PDFs and README                                 | Submission package           |

## Risk Plan

| Risk                 | Mitigation                                           |
|----------------------|------------------------------------------------------|
| Deployment API fails | Use VITE_API_BASE_URL and test backend URL directly. |
| Render sleeps        | Open backend URL before testing after idle time.     |
| Role confusion       | Keep patient and doctor pages separate.              |
| Deadline pressure    | Freeze admin features and focus on stable v1.0.      |